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PROGRESS REPORT 

 
 

GRANTEE:  NOME JOINT UTILITY SYSTEM 
 
PROJECT NAME:  NOME POWER GENERATION FACILITY REPLACEMENT 
 
GRANT #:  AEA #2195210; DENALI COMMISSION – FINAL 
 
PERIOD OF REPORT:  October 1, 2005 through December 31, 2005 
 

 

Project Activities Completed: 
 

Erection of the steel power plant building framing continued and was substantially 
complete to allow the installation of the first wall shell panels on October 19 and by 
October 31 the second wall was nearing completion.  Work then could begin on the 
installation of roof panels.  After completion of the roof, the end walls were installed and 
work continued on the trim.  The building was substantially complete by December 9.  A 
few experienced personnel were hired to supplement the local work force.  Based on 
the projections prepared prior to construction, the building was completed using 1,900 
hours of labor less than estimated to have been required. 
 

On October 5 the two new Wärtsilä generators were moved from temporary storage to 
their permanent positions in the new facility. 
 

With the installation of the large overhead garage doors, waste oil heaters were 
plumbed in to heat the building. 
 

Two inside mezzanines erected as part of the building required an additional cement 
pour.  Through much cooperation and coordination, and despite winter weather 
conditions, the 70+ yard pour was completed on December 13. 
 

Work continued sorting and cataloging the construction materials, supplies and 
equipment that arrived on the barge in anticipation of beginning inside construction after 
the first of the year.  Additional support frames were constructed for the switchgear 
cabinets to elevate them from the floor level in an effort to mitigate the potential for any 
rusting. 
 

The Utility bond to provide additional local funding to the project was sold to the Alaska 
Municipal Bond Bank Authority on October 20, 2005. 
 

The Utility worked with AIDEA/AEA to secure the final reimbursement of funds from this 
award. 

 

A meeting was held with the new Denali Commission Federal Co-Chair to brief him on 
the project. 
 
 

 

Existing or Potential Problems: 
 

None related to grant administration (or otherwise). 
 

 

Activities Targeted for Next Reporting Period:  
- continue with interior construction activities, including installation of fire suppression, 
  place mechanical and electrical system components in place and continue framing of 
  interior walls. 
- follow up with USDA-RD and the Denali Commission on status of additional funds 
  needed to continue the project. 


